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Introduction and Summary 

 
Qwest Wireless, LLC (“Qwest Wireless”)1 submits this quarterly E911 Phase II 

Implementation Status Report, and appended Affidavit, as required by the Federal 

Communications Commission’s (“Commission”) Phase II Stay Order.2  In that Order, the 

Commission granted extensions of E911 Phase II network upgrade and interim handset 

deployment deadlines to Tier II and Tier III wireless carriers and established quarterly reporting 

requirements for affected carriers.3  The purpose of these reports is to provide specific and 

                                                           
1 This filing is submitted on behalf of Qwest Wireless.  The report includes the activities for the 
former TW Wireless, LLC which, as of February 19, 2004, was merged into Qwest Wireless.  
Prior to the merger, TW Wireless, LLC was a wholly-owned subsidiary of Qwest Wireless.  
Qwest Wireless provides broadband Personal Communications Services (“PCS”) in a number of 
markets. 
2 In the Matter of Revision of the Commission’s Rules To Ensure Compatibility with Enhanced 
911 Emergency Calling Systems – Phase II Compliance Deadlines for Non-Nationwide CMRS 
Carriers, Order to Stay, 17 FCC Rcd. 14841 (2002) (“Phase II Stay Order”). 
3 Id. at 14850 n.45. 
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verifiable information to the Commission so that it can better monitor Tier II carriers’ progress 

on E911 wireless deployment and compliance with the Commission’s requirements.4 

Status of Phase I and Phase II Requests 

 Attached as Appendix A, Qwest Wireless provides detailed information regarding its 

Phase I and Phase II deployments in the standardized form wireless carriers have been directed 

to use in DA 03-1902.5  Appendix A provides information on all the Public Safety Answering 

Points (“PSAPs”) in Qwest Wireless’ region with respect to 911/E911 activity where Qwest 

Wireless has been involved in some fashion. 

 With respect to both Phase I and Phase II requests, Qwest Wireless has deployed all valid  

requests received to date within a six-month period, with the exception of deployment requests 

that Qwest Wireless has renegotiated with PSAPs or where there have been delays associated 

with the PSAP or its serving local exchange carrier (“LEC”).  Appendix A identifies in the 

“Reason” column all deployments where Qwest Wireless has currently suspended deployments.  

Where the reason for the deployment delay is a PSAP request or a delay associated with a LEC 

deployment, Qwest Wireless will proceed with the deployment once the matters between those 

parties are resolved. 

Handset Based Solution Benchmark Status 

 In its Phase II Stay Order, the Commission required Tier II wireless carriers to “begin 

selling and activating” ALI-capable handsets starting March, 2003, further requiring that all 

handsets sold and activated be ALI-capable by May 31, 2004. 6  Qwest Wireless met this 

                                                           
4 Id. at 14851 ¶ 31. 
5 Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, 18 FCC Rcd. 11420 (2003). 
6 Phase II Stay Order, 17 FCC Rcd. at 14849 ¶ 27. 



 

 3

benchmark in advance of the May date.  Beginning April 2004, Qwest Wireless began selling 

and activating only ALI-capable handsets.  The next handset benchmark established by the 

Phase II Stay Order is December 31, 2005.  By that time, carriers must ensure that the 

penetration of location-capable handsets among its subscribers reaches at least 95%.  At this 

time, Qwest Wireless has no reason to expect it will not reach that benchmark as well. 

Respectfully submitted, 
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APPENDIX A 
 

In Appendix A, Qwest Wireless has sorted the PSAP information as follows:  Phase I requests 
are provided first, followed by the Phase II requests.  Within each of those categories, PSAP 
requests that have been deployed are identified first; those awaiting deployment are presented 
second with relevant reasons for delayed deployments provided. 



 

 

APPENDIX B 
 

AFFIDAVIT 
 
 
I, Carol Miller, Vice President-Network Operations, have reviewed the attached Qwest Wireless, 
LLC August 2, 2004 Implementation Status Report required by the Federal Communications 
Commission.  I attest, under the penalty of perjury, that it is true and correct to the best of my 
knowledge. 
 
 
/s/ Carol Miller 
 
 
 
August 2, 2004 


